



- Phase 2 may be slightly bigger depending on the condition of the screed underneath but all works will allow for the movement of beds
- Phase 5 will be confirmed once we have a better understanding of drying times from the other phases.

Dates: Phase 1 - Saturday 27 July – Lift 3 to be isolated – 4:00am to 8:00am

Phase 2 – Saturday 3 August – Lifts 1 & 2 to be isolated - 4:00am to 8:00am

Phase 3 – Saturday 10 August – Lift 6 to be isolated - 4:00am to 8:00am

Phase 4 – Saturday 17 August – Lifts 4 & 5 to be isolated - 4:00am to 8:00am

Phase 5 – Saturday 24 August – No Lifts to be isolated – Comms to be sent out. 12:00am

- Different route for pedestrians if required.